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SECTION 01 00 00
GENERAL REQUIREMENTS

1.1 GENERAL INTENTION
A. Contractor shall completely prepare site for building operations,
including demolition and removal of existing structures, and furnish
labor and materials and perform work for project 568-12-201, Replace
Flooring Phase 1 as required by drawings and specifications.
B. Visits to the site by Bidders may be made only by appointment with the

Medical Center Engineering Officer.

C. NOT USED

D. Before placement and installation of work subject to tests by testing
laboratory retained by Department of Veterans Affairs, the Contractor
shall notify the VA Project Manager/COTR in sufficient time to enable
testing laboratory personnel to be present at the site in time for
proper taking and testing of specimens and field inspection. Such prior
notice shall be not less than three work days unless otherwise
designated by the VA Project Manager/COTR.

E. All employees of general contractor and subcontractors shall comply with
VA security management program and obtain permission of the VA police,
be identified by project and employer, and restricted from unauthorized
access.

F. Prior to commencing work, general contractor shall provide proof that a
OSHA certified “competent person” (CP) (29 CFR 1926.20(b) (2) who has the
30-hour OSHA certification for Construction Safety will maintain a
presence at the work site whenever the general or subcontractors are
present.

G. Training:

1. All employees of general contractor or subcontractors shall have the
10-hour OSHA certified Construction Safety course and /or other
relevant competency training, as determined by VA CP with input from
the ICRA team. Final approval of the equivalent training in lieu of
the 10-Hour OSHA certification will be made by the Engineering
Program Manager.

2. Submit training records of all such employees for approval before the

start of work.
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1.2 STATEMENT OF BID ITEM(S)

A.

GENERAL CONSTRUCION

This project consists of removal of existing asbestos containing
flooring in Buildings 3, 5, 6, 7, 8 and 11. The project also consists
of installation of new flooring, carpeting and base as indicated on

construction drawings. All areas will be vacated prior to cinstruciton.

ITEM 1. Base bid: All work associated with abatement of asbestos
containing flooring and installation of new flooring in Building 3
basement, Building 5 second floor, Building 6 first floor, Building 6
second floor, Building 7 first floor, Building 7 second floor, Building
8 first floor, Building 8 second floor, Building 11 ground floor and
building 11 first floor.

DEDUCT ALTERNATE # 1: All work in base bid minus all work indicated on

construction drawing A3.

DEDUCT ALTERNAITE # 2: All work in base bid minus deduct alternate # 1

minus all work indicated on construction drawings A9 and AlO.

1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR

Contractor is responsible for printing all drawings and specifications
from the FedBiz Website. The VA will not provide hard copy plans and

specifications.

1.4 CONSTRUCTION SECURITY REQUIREMENTS

A.

B.

Security Plan:

1. The security plan defines both physical and administrative security
procedures that will remain effective for the entire duration of the
project.

2. The General Contractor is responsible for assuring that all sub-
contractors working on the project and their employees also comply
with these regulations.

Security Procedures:

1. General Contractor’s employees shall not enter the project site
without appropriate badge. They may also be subject to inspection of
their personal effects when entering or leaving the project site.

2. For working outside the “regular hours” as defined in the contract,
The General Contractor shall give 3 days notice to the Contracting

Officer so that security arrangements can be provided for the
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employees. This notice is separate from any notices required for
utility shutdown described later in this section.

No photography of VA premises is allowed without written permission
of the Contracting Officer or VA Project Manager/COTR.

VA reserves the right to close down or shut down the project site and
order General Contractor’s employees off the premises in the event of
a national emergency. The General Contractor may return to the site

only with the written approval of the Contracting Officer.

C. Key Control:

1.

The General Contractor shall provide duplicate keys and lock
combinations to the VA Project Manager/COTR for the purpose of
security inspections of every area of project including tool boxes

and parked machines and take any emergency action.

D. Document Control:

1.

The General Contractor is responsible for safekeeping of all
drawings, project manual and other project information. This
information shall be shared only with those with a specific need to
accomplish the project.

All paper waste or electronic media such as CD’s and diskettes shall

be shredded and destroyed in a manner acceptable to the VA.

E. Motor Vehicle Restrictions, Parking:

All contractor vehicles shall be parked in general parking areas. At
no time shall there be a vehicle parked in patient/visitor only
parking, or medical staff only parking except for immediate loading
and unloading. ©No parking is permitted in fire department locations

needed for access.

1.5 FIRE SAFETY

A. Applicable Publications: Publications listed below form part of this

Article to extent referenced. Publications are referenced in text by

basic designations only.

1.

American Society for Testing and Materials (ASTM) :
E84-2009............. Surface Burning Characteristics of Building
Materials

National Fire Protection Association (NFPA):

10-2010.......cvvvn Standard for Portable Fire Extinguishers

30-2008. ... Flammable and Combustible Liquids Code

51B-2009............. Standard for Fire Prevention During Welding,
Cutting and Other Hot Work

T0-2011.....c00vvvn National Electrical Code

241-2009. ...t Standard for Safeguarding Construction,

Alteration, and Demolition Operations
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3. Occupational Safety and Health Administration (OSHA) :

29 CFR 1926.......... Safety and Health Regulations for Construction
Fire Safety Plan: Establish and maintain a fire protection program in
accordance with 29 CFR 1926. Prior to start of work, prepare a plan
detailing project-specific fire safety measures, including periodic
status reports, and submit to VA Project Manager/COTR for review for
compliance with contract requirements in accordance with Section 01 33
23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES Prior to any worker for the
contractor or subcontractors beginning work, they shall undergo a safety
briefing provided by the general contractor’s competent person per OSHA
requirements. This briefing shall include information on the
construction limits, VAMC safety guidelines, means of egress, break
areas, work hours, locations of restrooms, use of VAMC equipment, etc.
Documentation shall be provided to the VA Project Manager/COTR that
individuals have undergone contractor’s safety briefing.

Site and Building Access: Maintain free and unobstructed access to

facility emergency services and for fire, police and other emergency

response forces in accordance with NFPA 241.

Separate temporary facilities, such as trailers, storage sheds, and

dumpsters, from existing buildings and new construction by distances in

accordance with NFPA 241. For small facilities with less than 6 m (20

feet) exposing overall length, separate by 3m (10 feet).

Temporary Construction Partitions (Absolutely no polystyrene plastic

sheeting/film shall be used for partitions or door/window openings) :

1. Install and maintain temporary construction partitions to provide
smoke-tight separations between construction areas and adjoining
areas. Construct partitions of gypsum board or treated plywood (flame
spread rating of 25 or less in accordance with ASTM E84) on both
sides of fire retardant treated wood or metal steel studs. Partitions
shall be full height, extending through suspended ceilings to the
floor slab or roof deck above and shall be one-hour fire rated,
unless sprinklers are installed and are operational on both sides of
the temporary partition whereupon the partition may be permitted to
terminate at the ceiling in accordance with NFPA 241. Where the
ceiling on one side of the temporary construction barrier has been
removed, the temporary partition must extend to the deck above. At
door openings, install Class C, 2% hour fire/smoke rated doors with
self-closing devices.

Note: This requirement is due to the inherently greater potential

for fire or hazardous materials incidents associated with the

combustibles and operations of demolition/construction. This risk is
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made worse by the likelihood of compromised fire protection systems
and fire/smoke resistant construction. This does not obviate the need
to provide other protective measures to contain dust and debris as
specified by VAMCS 01 00 00 section 1.8(D) (2). Sprinklers are
considered to be operational when they are installed in accordance
with NFPA 13 (spacing, protection, distance from the ceiling, etc.)
and there is a sufficient automatic water supply. If the ceiling was
removed and the sprinklers remain at the original ceiling level, they
would likely not be considered operational.

2. Install the rated temporary construction partitions as shown on
drawings to maintain integrity of existing exit stair enclosures,
exit passageways, fire-rated enclosures of hazardous areas,
horizontal exits, smoke barriers, vertical shafts and openings
enclosures.

3. Close openings in smoke barriers and fire-rated construction to
maintain fire ratings. Seal penetrations with listed through-
penetration firestop materials in accordance with Section 07 84 00,
FIRESTOPPING.

Temporary Heating and Electrical: Install, use and maintain

installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70.

Means of Egress: Do not block exiting for occupied buildings, including

paths from exits to roads. Minimize disruptions and coordinate with VA

Project Manager/COTR.

Egress Routes for Construction Workers: Maintain free and unobstructed

egress. Inspect daily. Report findings and corrective actions weekly to

VA Project Manager/COTR.

Fire Extinguishers: Provide and maintain extinguishers in construction

areas and temporary storage areas in accordance with 29 CFR 1926, NFPA

241 and NFPA 10.

Flammable and Combustible Liquids: Store, dispense and use liquids in

accordance with 29 CFR 1926, NFPA 241 and NFPA 30.

Existing Fire Protection: Do not impair automatic sprinklers, smoke and

heat detection, and fire alarm systems, except for portions immediately

under construction, and temporarily for connections. Provide fire watch
for impairments more than 4 hours in a 24-hour period. Request
interruptions in accordance with Article, OPERATIONS AND STORAGE AREAS,
and coordinate with VA Project Manager/COTR and Fire Department. All
existing or temporary fire protection systems (fire alarms, sprinklers)
located in construction areas shall be tested as coordinated with the

medical center. Parameters for the testing and results of any tests
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performed shall be recorded by the medical center and copies provided to
the VA Project Manager/COTR.

Smoke Detectors: Prevent accidental operation. Remove temporary covers
at end of work operations each day. Coordinate with VA Project
Manager/COTR.

Hot Work: Perform and safeguard hot work operations in accordance with
NFPA 241 and NFPA 51B. Coordinate with VA Project Manager/COTR. VA
Project Manager/COTR at least 8 hours in advance.

Fire Hazard Prevention and Safety Inspections: Inspect entire
construction areas daily. Coordinate with, and report findings and
corrective actions daily to VA Project Manager.

Smoking: Smoking is prohibited in and adjacent to construction areas
inside existing buildings and additions under construction. In separate
and detached buildings under construction, smoking is prohibited except
in designated smoking rest areas.

Dispose of waste and debris in accordance with NFPA 241. Remove from
buildings daily.

Perform other construction, alteration and demolition operations in
accordance with 29 CFR 1926.

If required, submit documentation to the VA Project Manager/COTR that
personnel have been trained in the fire safety aspects of working in

areas with impaired structural or compartmentalization features.

1.6 OPERATIONS AND STORAGE AREAS

A.

The Contractor shall confine all operations (including storage of
materials) on Government premises to areas authorized or approved by the
VA Project Manager/COTR. The Contractor shall hold and save the
Government, its officers and agents, free and harmless from liability of
any nature occasioned by the Contractor's performance.

Temporary buildings (e.g., storage sheds, shops, offices) and utilities
may be erected by the Contractor only with the approval of the
Contracting Officer/VA Project Manager/COTR and shall be built with
labor and materials furnished by the Contractor without expense to the
Government. The temporary buildings and utilities shall remain the
property of the Contractor and shall be removed by the Contractor at its
expense upon completion of the work. With the written consent of the
Contracting Officer, the buildings and utilities may be abandoned and
need not be removed.

The Contractor shall, under regulations prescribed by the Contracting
Officer, use only established roadways, or use temporary roadways
constructed by the Contractor when and as authorized by the Contracting

Officer. When materials are transported in prosecuting the work,
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vehicles shall not be loaded beyond the loading capacity recommended by
the manufacturer of the vehicle or prescribed by any Federal, State, or
local law or regulation. When it is necessary to cross curbs or
sidewalks, the Contractor shall protect them from damage. The Contractor
shall repair or pay for the repair of any damaged curbs, sidewalks, or
roads.

(FAR 52.236-10)

SPEC WRITER NOTES:
Working space and space available for storing materials shall be as

determined by the VA Project Manager/COTR.

Workmen are subject to rules of Medical Center applicable to their

conduct.

Execute work so as to interfere as little as possible with normal

functioning of Medical Center as a whole, including operations of

utility services, fire protection systems and any existing equipment,
and with work being done by others. Use of equipment and tools that
transmit vibrations and noises through the building structure, are not
permitted in buildings that are occupied, during construction, jointly
by patients or medical personnel, and Contractor's personnel, except as
permitted by VA Project Manager/COTR where required by limited working
space.

1. Do not store materials and equipment in other than assigned areas.

2. Schedule delivery of materials and equipment to immediate
construction working areas within buildings in use by Department of
Veterans Affairs in quantities sufficient for not more than two work
days. It is the contractor’s responsibility to receive delivered
materials; VA staff cannot receive items for the contractor. Provide
unobstructed access to Medical Center areas required to remain in
operation.

3. Where access by Medical Center personnel to vacated portions of
buildings is not required, storage of Contractor's materials and
equipment will be permitted subject to fire and safety requirements.

G. Phasing: To insure such executions, Contractor shall furnish the

VA Project Manager/COTR with a schedule of approximate phasing dates on

which the Contractor intends to accomplish work in each specific area of

site, building or portion thereof. In addition, Contractor shall notify
the VA Project Manager/COTR two weeks in advance of the proposed date of
starting work in each specific area of site, building or portion

thereof. Due to the need to relocate patients and staff, the contractor

will not be allowed to work in more than one construction area at a

time. All work must be completed and accepted in the current
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construction area prior to work in another area. After contractor

completes work in each area, VA will require one week to relocate

patients or staff before contractor will be allowed to proceed in next
phase.

NOT USED

NOT USED

When a building is turned over to Contractor, Contractor shall accept

entire responsibility therefore.

1. Contractor shall maintain a minimum temperature of 4 degrees C (40
degrees F) at all times, except as otherwise specified.

2. Contractor shall maintain in operating condition existing fire
protection and alarm equipment. In connection with fire alarm
equipment, Contractor shall make arrangements for pre-inspection of
site with Fire Department or Company (Department of Veterans Affairs
or municipal) whichever will be required to respond to an alarm from
Contractor's employee or watchman.

Utilities Services: Maintain existing utility services for Medical

Center at all times. Provide temporary facilities, labor, materials,

equipment, connections, and utilities to assure uninterrupted services.

Where necessary to cut existing water, steam, gases, sewer or air pipes,

or conduits, wires, cables, etc. of utility services or of fire

protection systems and communications systems (including telephone),
they shall be cut and capped at suitable places where shown; or, in
absence of such indication, where directed by VA Project Manager/COTR.

1. No utility service such as water, gas, steam, sewers or electricity,
or fire protection systems and communications systems may be
interrupted without prior approval of VA Project Manager/COTR.
Electrical work shall be accomplished with all affected circuits or
equipment de-energized. When an electrical outage cannot be
accomplished, work on any energized circuits or equipment shall not
commence without the Medical Center Director’s prior knowledge and
written approval. Refer to specification Sections 26 05 11,
REQUIREMENTS FOR ELECTRICAL INSTALLATIONS, 27 05 11 REQUIREMENTS FOR
COMMUNICATIONS INSTALLATIONS and 28 05 11, REQUIREMENTS FOR
ELECTRONIC SAFETY AND SECURITY INSTALLATIONS for additional
requirements.

2. Contractor shall submit a request to interrupt any such services to
VA Project Manager/COTR, in writing, 48 hours in advance of proposed
interruption. Request shall state reason, date, exact time of, and

approximate duration of such interruption.

01 00 00 -8



06-11

3. Contractor will be advised (in writing) of approval of request, or of
which other date and/or time such interruption will cause least
inconvenience to operations of Medical Center. Interruption time
approved by Medical Center may occur at other than Contractor's
normal working hours.

4., Major interruptions of any system must be requested, in writing, at
least 15 calendar days prior to the desired time and shall be
performed as directed by the VA Project Manager/COTR.

5. In case of a contract construction emergency, service will be
interrupted on approval of VA Project Manager/COTR. Such approval
will be confirmed in writing as soon as practical.

6. Whenever it is required that a connection fee be paid to a public
utility provider for new permanent service to the construction
project, for such items as water, sewer, electricity, gas or steam,
payment of such fee shall be the responsibility of the Government and
not the Contractor.

L. Abandoned Lines: All service lines such as wires, cables, conduits,
ducts, pipes and the like, and their hangers or supports, which are to
be abandoned but are not required to be entirely removed, shall be
sealed, capped or plugged. The lines shall not be capped in finished
areas, but shall be removed and sealed, capped or plugged in ceilings,
within furred spaces, in unfinished areas, or within walls or
partitions; so that they are completely behind the finished surfaces.

M. To minimize interference of construction activities with flow of Medical
Center traffic, comply with the following:

1. Keep roads, walks and entrances to grounds, to parking and to
occupied areas of buildings clear of construction materials, debris
and standing construction equipment and vehicles.

2. Method and scheduling of required cutting, altering and removal of
existing roads, walks and entrances must be approved by the VA
Project Manager/COTR.

N. Coordinate the work for this contract with other construction operations
as directed by VA Project Manager/COTR. This includes the scheduling of
traffic and the use of roadways, as specified in Article, USE OF
ROADWAYS.

1.7 ALTERATIONS

A. Protection: Provide the following protective measures:

1. Wherever existing roof surfaces are disturbed they shall be protected
against water infiltration. In case of leaks, they shall be repaired

immediately upon discovery.
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2. Temporary protection against damage for portions of existing
structures and grounds where work is to be done, materials handled
and equipment moved and/or relocated.

3. Protection of interior of existing structures at all times, from
damage, dust and weather inclemency. Wherever work is performed,
floor surfaces that are to remain in place shall be adequately
protected prior to starting work, and this protection shall be
maintained intact until all work in the area is completed.

1.8 INFECTION PREVENTION MEASURES

A. Implement the requirements of VAMC’s Infection Control Risk Assessment
(ICRA) team. ICRA Group may monitor dust in the vicinity of the
construction work and require the Contractor to take corrective action
immediately if the safe levels are exceeded.

B. Establish and maintain a dust control program as part of the
contractor’s infection preventive measures in accordance with the
guidelines provided by ICRA Group. Prior to start of work, prepare a
plan detailing project-specific dust protection measures, including
periodic status reports, and submit to VA Project Manager/COTR for
review for compliance with contract requirements in accordance with
Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES.

1. All personnel involved in the construction or renovation activity
shall be educated and trained in infection prevention measures
established by the medical center.

C. Medical center Infection Control personnel shall monitor for airborne
disease (e.g. aspergillosis) as appropriate during construction. A
baseline of conditions may be established by the medical center prior to
the start of work and periodically during the construction stage to
determine impact of construction activities on indoor air quality. In
addition:

1. The VA Project Manager/COTR and VAMC Infection Control personnel
shall review pressure differential monitoring documentation to verify
that pressure differentials in the construction zone and in the
patient-care rooms are appropriate for their settings. The
requirement for negative air pressure in the construction zone shall
depend on the location and type of activity. Upon notification, the
contractor shall implement corrective measures to restore proper
pressure differentials as needed.

2. In case of any problem, the medical center, along with assistance
from the contractor, shall conduct an environmental assessment to

find and eliminate the source.
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D. In general, following preventive measures shall be adopted during

construction to keep down dust and prevent mold.

1.

Dampen debris to keep down dust and provide temporary construction
partitions in existing structures where directed by VA Project
Manager/COTR. Blank off ducts and diffusers to prevent circulation of
dust into occupied areas during construction.

Do not perform dust producing tasks within occupied areas without the

approval of the VA Project Manager/COTR. For construction in any

areas that will remain jointly occupied by the medical Center and

Contractor’s workers, the Contractor shall:

a. Provide dust proof one-hour (or two-hour as required) temporary
drywall construction barriers to completely separate construction
from the operational areas of the hospital in order to contain
dirt debris and dust. Barriers shall be sealed and made
presentable on hospital occupied side. Install a self-closing
rated door in a metal frame, commensurate with the partition, to
allow worker access. Maintain negative air at all times. Only with
approval from the Engineering Program Manager, will a fire
retardant polystyrene, 6-mil thick or greater plastic barrier
meeting local fire codes may be used where dust control is the
only hazard.

b. HEPA filtration is required where the exhaust dust may reenter the
breathing zone. Contractor shall verify that construction exhaust
to exterior is not reintroduced to the medical center through
intake vents, or building openings. Install HEPA (High Efficiency
Particulate Accumulator) filter vacuum system rated at 95% capture
of 0.3 microns including pollen, mold spores and dust particles.
Insure continuous negative air pressures occurring within the work
area. HEPA filters should have ASHRAE 85 or other prefilter to
extend the useful life of the HEPA. Provide both primary and
secondary filtrations units. Exhaust hoses shall be heavy duty,
flexible steel reinforced and exhausted so that dust is not
reintroduced to the medical center.

c. Adhesive Walk-off/Carpet Walk-off Mats, minimum 600mm x 900mm (24"
x 36”), shall be used at all interior transitions from the
construction area to occupied medical center area. These mats
shall be changed as often as required to maintain clean work areas
directly outside construction area at all times.

d. Vacuum and wet mop all transition areas from construction to the
occupied medical center at the end of each workday or as needed

during the work day. Vacuum shall utilize HEPA filtration.

01 00 00 -11



E.

06-11

Maintain surrounding area frequently. Remove debris as they are
created. Transport these outside the construction area in
containers with tightly fitting lids.

e. The contractor shall not haul debris through patient-care areas
without prior approval of the VA Project Manager/COTR and the
Medical Center. When, approved, debris shall be hauled in enclosed
dust proof containers or wrapped in plastic and sealed with duct
tape. No sharp objects should be allowed to cut through the
plastic. Wipe down the exterior of the containers with a damp rag
to remove dust. All equipment, tools, material, etc. transported
through occupied areas shall be made free from dust and moisture
by vacuuming and wipe down.

f. Using a HEPA vacuum, clean inside the barrier and vacuum ceiling
tile prior to replacement. Any ceiling access panels opened for
investigation beyond sealed areas shall be sealed immediately when
unattended.

g. There shall be no standing water during construction. This
includes water in equipment drip pans and open containers within
the construction areas. All accidental spills must be cleaned up
and dried within 12 hours. Remove and dispose of porous materials
that remain damp for more than 72 hours.

h. At completion, remove construction barriers and ceiling protection
carefully, outside of normal work hours. Vacuum and clean all

surfaces free of dust after the removal.

Final Cleanup:

1.

3.

Upon completion of project, or as work progresses, remove all
construction debris from above ceiling, vertical shafts and utility
chases that have been part of the construction.

Perform HEPA vacuum cleaning of all surfaces in the construction
area. This includes walls, ceilings, cabinets, furniture (built-in or
free standing), partitions, flooring, etc.

All new air ducts shall be cleaned prior to final inspection.

1.9 DISPOSAL AND RETENTION

A.

Materials and equipment accruing from work removed and from demolition

of buildings or structures, or parts thereof, shall be disposed of as

follows:

1.

Reserved items which are to remain property of the Government are
noted on drawings or in specifications as items to be stored. Items
that remain property of the Government shall be removed or dislodged

from present locations in such a manner as to prevent damage which
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would be detrimental to re-installation and reuse. Store such items
where directed by VA Project Manager/COTR.

2. Items not reserved shall become property of the Contractor and be
removed by Contractor from Medical Center.

3. Items of portable equipment and furnishings located in rooms and
spaces in which work is to be done under this contract shall remain
the property of the Government. When rooms and spaces are vacated by
the Department of Veterans Affairs during the alteration period, such
items which are NOT required by drawings and specifications to be
either relocated or reused will be removed by the Government in
advance of work to avoid interfering with Contractor's operation.

4. NOT USED

1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND
IMPROVEMENTS

A.

The Contractor shall preserve and protect all structures, equipment, and
vegetation (such as trees, shrubs, and grass) on or adjacent to the work
site, which are not to be removed and which do not unreasonably
interfere with the work required under this contract. The Contractor
shall only remove trees when specifically authorized to do so, and shall
avoid damaging vegetation that will remain in place. If any limbs or
branches of trees are broken during contract performance, or by the
careless operation of equipment, or by workmen, the Contractor shall
trim those limbs or branches with a clean cut and paint the cut with a
tree-pruning compound as directed by the Contracting Officer.

The Contractor shall protect from damage all existing improvements and
utilities at or near the work site and on adjacent property of a third
party, the locations of which are made known to or should be known by
the Contractor. The Contractor shall repair any damage to those
facilities, including those that are the property of a third party,
resulting from failure to comply with the requirements of this contract
or failure to exercise reasonable care in performing the work. If the
Contractor fails or refuses to repair the damage promptly, the
Contracting Officer may have the necessary work performed and charge the

cost to the Contractor.

(FAR 52.236-9)

1.11 RESTORATION

A.

Remove, cut, alter, replace, patch and repair existing work as necessary
to install new work. Except as otherwise shown or specified, do not cut,
alter or remove any structural work, and do not disturb any ducts,

plumbing, steam, gas, or electric work without approval of the VA
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Project Manager/COTR. Existing work to be altered or extended and that
is found to be defective in any way, shall be reported to the VA Project
Manager/COTR before it is disturbed. Materials and workmanship used in
restoring work, shall conform in type and quality to that of original
existing construction, except as otherwise shown or specified.

Upon completion of contract, deliver work complete and undamaged.
Existing work (walls, ceilings, partitions, floors, mechanical and
electrical work, lawns, paving, roads, walks, etc.) disturbed or removed
as a result of performing required new work, shall be patched, repaired,
reinstalled, or replaced with new work, and refinished and left in as
good condition as existed before commencing work.

At Contractor's own expense, Contractor shall immediately restore to
service and repair any damage caused by Contractor's workmen to existing
piping and conduits, wires, cables, etc., of utility services or of fire
protection systems and communications systems (including telephone)
which are indicated on drawings and which are not scheduled for
discontinuance or abandonment.

Expense of repairs to such utilities and systems not shown on drawings
or locations of which are unknown will be covered by adjustment to
contract time and price in accordance with clause entitled "CHANGES"
(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE CONDITIONS" (FAR
52.236-2) .

1.12 NOT USED

1.13 NOT USED
1.14 AS-BUILT DRAWINGS

A. The contractor shall maintain two full size sets of as-built drawings

D.

which will be kept current during construction of the project, to
include all contract changes, modifications and clarifications.

All variations shall be shown in the same general detail as used in the
contract drawings. To insure compliance, as-built drawings shall be made
available for the VA Project Manager/COTR's review, as often as
requested.

Contractor shall deliver two approved completed sets of as-built
drawings to the VA Project Manager/COTR within 15 calendar days after
each completed phase and after the acceptance of the project by the VA
Project Manager/COTR.

Paragraphs A, B, & C shall also apply to all shop drawings.

1.15 USE OF ROADWAYS

A. For hauling, use only established public roads and roads on Medical

Center property and, when authorized by the VA Project Manager/COTR,
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such temporary roads which are necessary in the performance of contract
work. Temporary roads shall be constructed by the Contractor at
Contractor's expense. When necessary to cross curbing, sidewalks, or
similar construction, they must be protected by well-constructed
bridges.

When new permanent roads are to be a part of this contract, Contractor
may construct them immediately for use to facilitate building
operations. These roads may be used by all who have business thereon

within zone of building operations.

1.16 TEMPORARY USE OF EXISTING ELEVATORS

A.

Use of existing elevators for handling building materials and
Contractor's personnel will be permitted subject to following
provisions:

1. Contractor makes all arrangements with the VA Project Manager/COTR
for use of elevators. The VA Project Manager/COTR will ascertain that
elevators are in proper condition. Contractor may use elevators Nos.
7 in Building No 12 for daily use

2. Contractor covers and provides maximum protection of following
elevator components:

a. Entrance jambs, heads soffits and threshold plates.
Entrance columns, canopy, return panels and inside surfaces of car
enclosure walls.

c. Finish flooring.

1.17 AVAILABILITY AND USE OF UTILITY SERVICES

A.

The Government shall make all reasonably required amounts of utilities
available to the Contractor from existing outlets and supplies, as
specified in the contract. The amount to be paid by the Contractor for
chargeable electrical services shall be the prevailing rates charged to
the Government. The Contractor shall carefully conserve any utilities
furnished without charge.

The Contractor, at Contractor's expense and in a workmanlike manner
satisfactory to the Contracting Officer, shall install and maintain all
necessary temporary connections and distribution lines, and all meters
required to measure the amount of electricity used for the purpose of
determining charges. Before final acceptance of the work by the
Government, the Contractor shall remove all the temporary connections,
distribution lines, meters, and associated paraphernalia.

Heat: Furnish temporary heat necessary to prevent injury to work and
materials through dampness and cold. Use of open salamanders or any

temporary heating devices which may be fire hazards or may smoke and
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damage finished work, will not be permitted. Maintain minimum

temperatures as specified for various materials:

1. Obtain heat by connecting to Medical Center heating distribution
system.

a. Steam is available at no cost to Contractor.

Electricity (for Construction and Testing): Furnish all temporary

electric services.

1. Obtain electricity by connecting to the Medical Center electrical
distribution system. The Contractor shall meter and pay for
electricity required for electric cranes and hoisting devices,
electrical welding devices and any electrical heating devices
providing temporary heat. Electricity for all other uses is available
at no cost to the Contractor.

Water (for Construction and Testing): Furnish temporary water service.

1. Obtain water by connecting to the Medical Center water distribution
system. Provide reduced pressure backflow preventer at each
connection. Water is available at no cost to the Contractor.

2. Maintain connections, pipe, fittings and fixtures and conserve
water-use so none is wasted. Failure to stop leakage or other wastes
will be cause for revocation (at VA Project Manager/COTR's
discretion) of use of water from Medical Center's system.

Steam: Furnish steam system for testing required in various sections of

specifications.

1. Obtain steam for testing by connecting to the Medical Center steam
distribution system. Steam is available at no cost to the Contractor.

2. Maintain connections, pipe, fittings and fixtures and conserve
steam-use so none is wasted. Failure to stop leakage or other waste
will be cause for revocation (at VA Project Manager/COTR's

discretion), of use of steam from the Medical Center's system.

1.18 INSTRUCTIONS

A.

Contractor shall furnish Maintenance and Operating manuals and verbal
instructions when required by the various sections of the specifications
and as hereinafter specified.

Manuals: Maintenance and operating manuals (four copies each) for each
separate piece of equipment shall be delivered to the VA Project
Manager/COTR coincidental with the delivery of the equipment to the job
site. Manuals shall be complete, detailed guides for the maintenance and
operation of equipment. They shall include complete information
necessary for starting, adjusting, maintaining in continuous operation
for long periods of time and dismantling and reassembling of the

complete units and sub-assembly components. Manuals shall include an
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index covering all component parts clearly cross-referenced to diagrams
and illustrations. Illustrations shall include "exploded" views showing
and identifying each separate item. Emphasis shall be placed on the use
of special tools and instruments. The function of each piece of
equipment, component, accessory and control shall be clearly and
thoroughly explained. All necessary precautions for the operation of the
equipment and the reason for each precaution shall be clearly set forth.
Manuals must reference the exact model, style and size of the piece of
equipment and system being furnished. Manuals referencing equipment
similar to but of a different model, style, and size than that furnished
will not be accepted.

1.19 SAFETY AND CONSTRUCTION SIGN (S)
Provide a Safety Sign(s) where directed by VA Project Manager/COTR,
maintain sign(s) and remove it when directed by VA Project Manager/COTR.

1.20 HISTORIC PRESERVATION
Where the Contractor or any of the Contractor's employees, prior to, or
during the construction work, are advised of or discover any possible
archeological, historical and/or cultural resources, the Contractor
shall immediately notify the VA Project Manager/COTR verbally, and then
with a written follow up.

---END- - -

01 00 00 -17



